



VOTER APPROVAL

2016



WE ARE HERE



PLANNING 2018–2022

Alternatives development 2018–2019

Collect feedback and refine:

- Project routes
- Station locations
- Other project elements

Sound Transit Board identifies preferred alternative

Environmental review 2019–2022

Draft Environmental Impact Statement

Collect feedback and issue Final Environmental Impact Statement

ST Board selects project to be built

Federal Record of Decision

PUBLIC INVOLVEMENT



DESIGN 2022–2026*

Final route design

Final station designs

Procure and commission station and public art

Obtain land use and construction permits

Begin property acquisition

PUBLIC INVOLVEMENT



CONSTRUCTION 2025–2035*

Groundbreaking

Construction updates and mitigation

Safety education

Testing and preoperations

PUBLIC INVOLVEMENT / TESTING

START OF SERVICE



West Seattle: 2030
Ballard: 2035

***West Seattle:** Design is expected to begin in 2022 and be completed in 2025, Construction and testing is expected to begin in 2025 and be completed in 2030.

Ballard and downtown Seattle Light Rail Tunnel: Design is expected to begin in 2023 and be completed in 2026, Construction and testing is expected to begin in 2027 and be completed in 2035.